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Activity Activity Early Early
D Description Start Finish FY06 | FY08| FY10| FY12 [FY14 | FY16| FY18|FY20 | FY22 [ FY24 | FY26 | FY28 | FY30| FY32

05.03.01.01 POR ow Level Waste
5N0001000 START LLW PROJECT 010CT02
5N0050000 COMPLETE LLW PROJECT 17AUG06 ¢
05.03.01.0 aste Treatme
SN0006090 Project Management:LLW:NER-1 O9MAYO5 | 17AUGOS a
SN0006100 Treat-Doc/Cnt Prep:LLW:NER-1 0O9MAYOS | 20JUNOS H
5N0006200 Treat-Ship:LLW:NER-1 21JUNOS 20JULOS |
SN0006300 Treatment:LLW:NER-1 21JULOS 17AUGO5S ”
5N0007790 Project Management;LLW:NER-7 09MAYO5 | 17AUGO5 a
SNO00 /7800 Treat-Doc/Cnt Prep:LLW:NER-7 0O9MAYOS | 20JUNOS H
SN0007900 Treat-Ship:LLW:NER-7 21JUNOS 20JULOS |
SN0008000 Treatment:LLW:NER-7 21JULOS 17AUGO5S ”
SN0008490 Project Management:LLW:NER-8 O9MAYO5 | 17AUGOS a
SN0008500 Treat-Doc/Cnt Prep:LLW:NER-8 0O9MAYOS | 20JUNOS H
5N0008600 Treat-Ship:LLW:NER-8 21JUNOS 20JULOS |
S5N0008700 Treatment:LLW:NER-8 21JULOS 17AUGO05 H
5N0011002 SCN 70 FY2001 CLOSEOUT (RD-450 Char.) O03MARO3 |28MARO3
5N0011005 SCN 203 FY2002 DISPOSAL CLOSEOUT O03MARO3 |28MARO3
SN0011390 Project Management:LLW:NR-W 24MARO3 | 30SEPO3
5N0011400 Treat-Doc/Cnt. Prep: Decant & Disposal LLW:NR-W  |24MARO3 |17JUNO3
5N0011500 Treat-Ship:Alaron LLW:NR-W 18JUNO3 17JULO3
5N0011505 Treat-Processing Cnts-Alaron-Disposal 18JULO3 28AUGO03
5N0011600 Treatment:GW P&T LLW:NR-W 18JUNO3 31JULO3
5N0011605 Treat-Railcar to Envirocare LLW:NR-W 29AUGO3 |30SEPO3
SN0012090 Project Management:LLW:NSW-1 0O9MAYO5 | 17AUGOS a
SN0012100 Treat-Doc/Cnt Prep:LLW:NSW-1 0O9MAYOS | 20JUNOS H
5N0012200 Treat-Ship:LLW:NSW-1 21JUNOS 20JULOS |
5N0012300 Treatment:LLW:NSW-1 21JULOS 17AUGO05 H
SN0012790 Project Management:LLW:NSWITCH-2 0O9MAYO5 | 17AUGOS a
SN0012800 Treat-Doc/Cnt Prep:LLW:NSWITCH-2 0O9MAYOS | 20JUNOS H
5N0012900 Treat-Ship:LLW:NSWITCH-2 21JUNOS 20JULOS |
5N0013000 Treatment:LLW:NSWITCH-2 21JULOS 17AUGO05 H
5N0014490 Project Management:LLW:P-102 260NOV0O3 |10MARO4
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Activity Activity Early Early
D Description Start Finish FY06 | FY08| FY10| FY12 [FY14 | FY16| FY18|FY20 | FY22 [ FY24 | FY26 | FY28 | FY30| FY32

5N0014500 Treat-Doc/Cnt Prep:LLW:P-102 20NOV0O3  13JANO4
5N0014600 Treat-Ship:LLW:P-102 14JANO4 11FEBO4
5N0014700 Treatment:LLW:P-102 12FEBO4 10MARO4
SN0015790 Project Management:LLW:P-107 29NOV04 | 10MAROS 2
SN0015800 Treat-Doc/Cnt Prep:LLW:P-107 29NOV04 | 12JANOS H
5N0015900 Treat-Ship:LLW:P-107 13JANOS 10FEBO5 |
5N0016000 Treatment:LLW:P-107 11FEBO5S 10MAROS |
SN0016490 Project Management:LLW:P-108 O9MAYO5 | 17AUGOS a
SN0016500 Treat-Doc/Cnt Prep:LLW:P-108 O9MAYOS | 20JUNOS H
5N0016600 Treat-Ship:LLW:P-108 21JUNOS 20JULOS |
5N0016700 Treatment:LLW:P-108 21JULOS 17AUGO05 H
SN0023390 Project Management:LLW:RD-104 O9MAYO5 | 17AUGOS a
SN0023400 Treat-Doc/Cnt Prep:LLW:RD-104 0O9MAYOS | 20JUNOS H
5N0023500 Treat-Ship:LLW:RD-104 21JUNOS 20JULOS |
SN0023600 Treatment:LLW:RD-104 21JULOS 17AUGO5S ”
SN0029390 Project Management:LLW:RD-119 O9MAYO5 | 17AUGOS a
SN0029400 Treat-Doc/Cnt Prep:LLW:RD-119 O9MAYOS | 20JUNOS H
5N0029500 Treat-Ship:LLW:RD-119 21JUNOS 20JULOS |
SN0029600 Treatment:LLW:RD-119 21JULOS 17AUGO5S ”
SN0031090 Project Management:LLW:RD-700 0O9MAY06 | 17AUGO06 2
SN0031100 Treat-Doc/Cnt Prep:LLW:RD-700 0O9MAY06 | 20JUNOG H
5N0031200 Treat-Ship:LLW:RD-700 21JUNOG 20JULO6 |
5N0031300 Treatment:LLW:RD-700 21JULO6 17AUGO06 |
SN0031790 Project Management:LLW:RD-710 0O9MAY06 | 17AUGO6 2
SN0031800 Treat-Doc/Cnt Prep:LLW:RD-710 0O9MAY06 | 20JUNOG H
5N0031900 Treat-Ship:LLW:RD-710 21JUNOG 20JULO6 |
5N0032000 Treatment:LLW:RD-710 21JULO6 17AUGO06 |
SN0036590 Project Management:LLW:SW-1 O9MAYO5 | 17AUGOS a
SN0036600 Treat-Doc/Cnt Prep:LLW:SW-1 09MAY05 |20JUNOS H
SN0036700 Treat-Ship:LLW:SW-1 21JUNOS 20JULOS |
SN0036300 Treatment:LLW:SW-1 21JULOS 17AUGO5S ”
SN0037290 Project Management:LLW:SW-11 O9MAYO5 | 17AUGOS a
SN0037300 Treat-Doc/Cnt Prep:LLW:SW-11 0O9MAYOS | 20JUNOS H
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5N0037400 Treat-Ship:LLW:SW-11 21JUNOS 20JULOS |
SN0037500 Treatment:LLW:SW-11 21JULOS 17AUGO05 H
05.03.01.01.03 LLW Waste Disposal
SN0001490 Project Management:LLW:100-6 O9MAYOS | 20JULOS 1
5N0001500 Disp-DOC/Cnt Prep:LLW:100-6 09MAY05 |06JULOS i
5N0001600 Disp-Ship:LLW:100-6 16MAY05 | 27JUNO5 |
SN0001790 Project Management:LLW:700-1 010CTO3 |O06MAYO04
5N0001800 Disp-Doc/Cnt Prep:LLW:700-1 010CT03 |28JANO4
5N0001900 Disp-Ship:LLW:700-1 29JAN0O4 10MARO4
SN0002090 Project Management:LLW:705-1 010CTO3 |O0O6MAYO04
5N0002100 Disp-Doc/Cnt Prep:LLW:705-1 010CT0O3 |28JANO4
5N0002200 Disp-Ship:LLW:705-1 29JAN04 10MARO4
SN0002390 Project Management:LLW:705-11 010CTO3 |0O6MAYO04
5N0002400 Disp-Doc/Cnt Prep:LLW:705-11 010CT03 | 29DECO3
5N0002500 Disp-Ship to Alaron:LLW:705-11 30DECO3 |11FEBO4
5N0002505 Disp-Process at Alaron: LLW:705-11 12FEBO4 24MAR04
5N0002690 Project Management:LLW:705-2 010CT03 |06MAY04
5N0002700 Disp-Doc/Cnt Prep:LLW:705-2 010CT03 | 29DECO03
5N0002800 Disp-Ship to Alaron:LLW:705-2 30DECO3 |11FEBO4
5N0002810 Disp-Process at Alaron:LLW:705-2 12FEBO4 24MAR04
5N0002990 Project Management:LLW:705-4 010CT03 |24MARO4
5N0003000 Disp-Doc/Cnt Prep:LLW:705-4 010CT03 | 29DECO03
5N0003100 Disp-Ship to TSCAI:LLW:705-4 30DECO3 |11FEBO4
SN0003690 Project Management:LLW:720-27 O9MAYOS | 15SEPOS a
5N0003700 Disp-Doc/Cnt Prep:LLW:720-27 O9MAY05 |20JUNOS H
5N0003800 Disp-Ship to Alaron:LLW:720-27 21JUNO5 | 03AUGO5 H
5N0003810 Disp-Process at Alaron:LLW:720-27 04AUGO05 |15SEPO5 H
SN0003990 Project Management:LLW:A-101 010CT03 |11FEBO4
5N0004000 Disp-Doc/Cnt Prep:LLW:A-101 010CT0O3 |11NOVO3
5N0004100 Disp-Ship:LLW:A-101 12NOV03 |29DECO3
5N0004700 Disp-Prep:LLW:A-102 09MAY05 | 20JUNO5 “
5N0004800 Disp-Ship:LLW:A-102 21JUNO5  |20JULO5 |
SN0005390 Project Management:LLW:A-103 O9MAYO5 | 17AUGOS a
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5N0005400 Disp-Doc/Cnt Prep:LLW:A-103 O9MAY05 20JUNOS H
5N0005500 Disp-Ship:LLW:A-103 21JUNOS 20JULOS |
S5N0006390 Project Management:LLW:NER-2 010CT03 |24MARO4
5N0006400 Disp-Doc/Cnt Prep:LLW:NER-2 010CT0O3 |11NOVO3
5N0006500 Disp-Ship to Alaron:LLW:NER-2 12NOV03 |29DECO03
5N0006510 Disp-Process at Alaron:LLW:NER-2 30DECO3 |11FEBO4
SN0007490 Project Management:LLW:NER-3 09MAYODS | 29SEPOS a
SN0007500 Disp-Doc/Cnt Prep:LLW:NER-3 09MAY05 |20JUNOS H
5N0007600 Disp-Ship to Alaron:LLW:NER-3 21JUNO5 | 20JULOS |
5N0007610 Disp-Process at Alaron:LLW:NER-2 21JULOS 31AUGO05 H
SN0008790 Project Management:LLW:NER-8 O9MAYO5 | 17AUGOS a
5N0008800 Disp-Doc/Cnt Prep:LLW:NER-8 O9MAY05 |20JUNOS H
5N0008900 Disp-Ship:LLW:NER-8 21JUNO5  |20JULO5 |
S5N0009090 Project Managemetn:LLW:NR-M 010CT03 |13JANO4
5N0009100 Disp-Doc/Cnt Prep:LLW:NR-M 010CT0O3 |11NOVO3
5N0009200 Disp-Ship:LLW:NR-M 12NOV03 |11DECO3
5N0009390 Project Management:LLW:NR-P 010CT03 |13JANO4
5N0009400 Disp-Doc/Cnt Prep:LLW:NR-P 010CT03 | 11NOVO3
S5N0009500 Disp-Ship:LLW:NR-P 12NOV03 |11DECO3
S5N0009690 Project Management:LLW:NR-S 010CT03 |11FEBO4
5N0009700 Disp-Doc/Cnt Prep:LLW:NR-S 010CT0O3 |11NOVO3
5N0009800 Disp-Ship to Alaron:LLW:NR-S 12NOV03 |11DECO03
5N0009810 Disp-Process at Alaron:LLW:NR-S 12DEC03 |13JANO4
5N0010400 Disp-Prep:LLW:NSW-14 09MAY05 | 20JUNO5 [
5N0010500 Disp-Ship:LLW:NSW-14 21JUNO5  |20JULO5 |
5N0011100 Disp-Prep:LLW:NSW-19 09MAY05 | 20JUNO5 [
5N0011200 Disp-Ship:LLW:NSW-19 21JUNO5  |20JULO5 |
SN0013490 Project Management:LLW:NSW-2 0O9MAYOS | 15SEPOS a
5N0013500 Disp-Doc/Cnt Prep:LLW:NSW-2 O9MAY05 |20JUNOS H
5N0013600 Disp-Ship to Alaron:LLW:NSW-2 21JUNO5 | 20JULOS |
5N0013610 Disp-Process at Alaron:LLW:NSW-2 21JULOS 17AUGO5 ”
SN0014190 Project Management:LLW:P-101 0O9MAYOS | 15SEPOS a
5N0014200 Disp-Doc/Cnt Prep:LLW:P-101 O9MAY05 | 20JUNOS H
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Activity Activity Early Early
D Description Start Finish FY06 | FY08| FY10| FY12 [FY14 | FY16| FY18|FY20 | FY22 [ FY24 | FY26 | FY28 | FY30| FY32

5N0014300 Disp-Ship to Alaron: LLW:P-101 21JUNO5  20JULOS |
5N0014310 Disp-Process at Alaron: LLW:P-101 21JULOS 17AUGO0S ”
5N0015200 Disp-Prep:LLW:P-104 09MAY05 |20JUNOS H
5N0015300 Disp-Ship:LLW:P-104 21JUNO5  |20JULO5 |
5N0015500 Disp-Prep:LLW:P-105 20NOV04 | 12JANO5 “
5N0015600 Disp-Ship:LLW:P-105 13JANOS 10FEBO5 |
5N0017200 Disp-Prep:LLW:P-109 09MAY05 | 20JUNO5 [
5N0017300 Disp-Ship:LLW:P-109 21JUNO5  |20JULO5 |
5N0017900 Disp-Prep:LLW:P-110 09MAY05 | 20JUNO5 [
5N0018000 Disp-Ship:LLW:P-110 21JUNO5  |20JULO5 |
5N0019000 Disp-Prep:LLW:P-111 09MAY06 | 20JUNO6 [
5N0019100 Disp-Ship:LLW:P-111 21JUNOG 20JULO6
5N0019300 Disp-Prep:LLW:P-113 09MAY06 | 20JUNO6 :
5N0019400 Disp-Ship:LLW:P-113 21JUNOG 20JULO6
5N0019590 Project Management:LLW:P-450 010CT03 |11FEBO4
5N0019600 Disp-Doc/Cnt Prep:LLW:P-450 010CT0O3 |11NOVO3
5N0019700 Disp-Ship to Alaron:LLW:P-450 12NOV03 |11DECO3
5N0019710 Disp-Process at Alaron:LLW:P-450 12DEC0O3 | 13JANO4
5N0020300 Disp-Prep:LLW:P-550 09MAY06 |20JUNO6 [
5N0020400 Disp-Ship:LLW:P-550 21JUNOG 20JULO6
SN0021000 Disp-Prep:LLW:P-999 0O9MAY06 | 20JUNOG [
5N0021100 Disp-Ship:LLW:P-999 21JUNOG 20JULO6
SN0021290 Project Management:LLW:RD-101-1281 CNTS 16DEC02 |30SEPO3
5N0021300 Disp-Doc/Cnt Prep:LLW:RD-101-2181 CNTS 16DEC0O2 |06AUGO3
5N0021305 Disp-Ship to E-Care:LLW:RD-101-439 CNTS 10JUNOS 18SEPO3
5N0021400 Disp-Ship to Alaron:LLW:RD-101-842 CNTS 14AMARO3 |09JULO3
5N0021410 Disp-Process at Alaron:LLW:RD-101-842 CNTS 04APR0O3 |25SEPO3
5N0022000 Disp-Prep:LLW:RD-102 25APR0O5 |200CTO5 n
5N0022100 Disp-Ship:LLW:RD-102 02MAY05 | 270CTO05 n
5N0022700 Disp-Prep:LLW:RD-103 09MAY05 | 20JUNO5 ]
5N0022800 Disp-Ship:LLW:RD-103 21JUNOS 20JULOS |
5N0023690 Project Management:LLW:RD-105 010CT03 |11FEBO4
5N0023700 Disp-Doc/Cnt Prep:LLW:RD-105 010CT03 | 11NOVO3
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5N0023800 Disp-Ship to Alaron:LLW:RD-105 12NOV03  11DECO03
5N0023810 Disp-Process at Alaron:LLW:RD-105 12DECO3 |13JANO4
5N0023990 Project Management:LLW:RD-106 010CT03 |11FEBO4
5N0024000 Disp-Doc/Cnt Prep:LLW:RD-106 010CT0O3 |11NOVO3
5N0024100 Disp-Ship to Alaron:LLW:RD-106 12NOV03 |11DECO3
5N0024110 Disp-Process at Alaron:LLW:RD-106 12DEC03 |13JANO4
5N0024290 Project Management:LLW:RD-107 010CT03 |11FEBO4
5N0024300 Disp-Doc/Cnt Prep:LLW:RD-107 010CTO3 |11NOVO3
5N0024400 Disp-Ship to Alaron:LLW:RD-107 12NOV03 |11DECO3
5N0024410 Disp-Process at Alaron:LLW:RD-107 12DEC0O3 | 13JANO4
5N0024600 Disp-Prep:LLW:RD-108 29NOVO05 |12JANO6 |
5N0024700 Disp-Ship:LLW:RD-108 13JANOG 10FEBOG H
5N0024890 Project Management:LLW:RD-109 12NOV03 |24MARO4
5N0024900 Disp-Doc/Cnt Prep:LLW:RD-109 010CT0O3 |11NOVO3
5N0025000 Disp-Ship to Alaron:LLW:RD-109 12NOV03 |11DECO3
5N0025010 Disp-Process at Alaron:LLW:RD-109 12DECO3 |13JANO4
5N0025200 Disp-Prep:LLW:RD-110 29NOV04 |12JANOS H
5N0025300 Disp-Ship:LLW:RD-110 13JANOS 10FEBO5S |
5N0025900 Disp-Prep:LLW:RD-112 09MAY06 | 20JUNO6 [
5N0026000 Disp-Ship:LLW:RD-112 21JUNOG 20JULO6
5N0026600 Disp-Prep:LLW:RD-111 09MAY06 | 20JUNO6 [
5N0026700 Disp-Ship:LLW:RD-111 21JUNOG 20JULO6
5N0027300 Disp-Prep:LLW:RD-114 09MAY05 | 20JUNO5 “
5N0027400 Disp-Ship:LLW:RD-114 21JUNO5  |20JULO5 |
5N0028000 Disp-Prep:LLW:RD-116 09MAY06 | 20JUNO6 [
5N0028100 Disp-Ship:LLW:RD-116 21JUNOG 20JULO6
5N0028700 Disp-Prep:LLW:RD-117 09MAY06 | 20JUNO6 [
5N0028800 Disp-Ship:LLW:RD-117 21JUNOG 20JULO6
5N0029690 Project Management:LLW:RD-450 010CT03 |11FEBO4
5N0029700 Disp-Doc/Cnt Prep:LLW:RD-450 010CT03 | 11NOVO3
5N0029800 Disp-Ship to Alaron:LLW:RD-450 12NOV03 |11DECO3
5N0029810 Disp-Process at Alaron:LLW:RD-450 12DECO3 |13JANO4
5N0030400 Disp-Prep:LLW:RD-600 09MAY06 |20JUNOG D
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5N0030500 Disp-Ship:LLW:RD-600 21JUNO6  20JULO6 |
5N0032100 Disp-Prep:LLW:RD-800 030CTO0S |11NOVO05 H
5N0032200 Disp-Ship:LLW:RD-800 14NOVO05 |13DECO05 |
5N0032800 Disp-Prep:LLW:RD-801 09MAY06 |20JUNOG :
5N0032900 Disp-Ship:LLW:RD-801 21JUNOG 20JULOG6
5N0033500 Disp-Prep:LLW:RD-900 09MAY06 | 20JUNO6 [
SN0033600 Disp-Ship:LLW:RD-900 21JUNOG 20JULO6
5N0034200 Disp-Prep:LLW:RD-901 09MAY06 |20JUNOG :
5N0034300 Disp-Ship:LLW:RD-901 21JUNOG 20JULOG6
5N0034900 Disp-Prep:LLW:RD-999 29NOVO05  |12JANO6 |
5N0035000 Disp-Ship:LLW:RD-999 13JANO6 | 10FEB06 “
5N0035200 Disp-Prep:LLW:SB-114 09MAY05 |20JUNOS H
SN0035300 Disp-Ship:LLW:SB-114 21JUNOS 20JULOS |
5N0035900 Disp-Prep:LLW:SW-13 09MAY06 |20JUNO6 U
5N0036000 Disp-Ship:LLW:SW-13 21JUNO6 | 20JULO6 |
SN0037600 Disp-Prep:LLW:SW-14A 29NOV04 |12JANOS H
SN0037700 Disp-Ship:LLW:SW-14A 13JANOS 10FEBO5S |
SN0038290 Project Management:LLW:SW-2 O9MAYO5 | 17AUGOS a
5N0038300 Disp-Prep:LLW:SW-2 09MAY05 | 20JUNO5 “
5N0038400 Disp-Ship:LLW:SW-2 21JUNO5  |20JULO5 |
SN0038990 Project Management:LLW:SW-3 010CT03 |11FEBO4
5N0039000 Disp-Doc/Cnt Prep:LLW:SW-3 010CT0O3 |11NOVO3
5N0039100 Disp-Ship to Alaron:LLW:SW-3 12NOV03 |11DECO3
5N0039110 Disp-Process at Alaron:LLW:SW-3 12DEC03 |13JANO4
5N0039600 Disp-Prep:LLW:SW-99 29NOV04  |12JANO5 “
5N0039700 Disp-Ship:LLW:SW-99 13JANO5 | 10FEBO5 |
SN0040390 Project Management:LLW:CASC-6 09MAYODS | 29SEPOS a
5N0040400 Disp-Doc/Cnt Prep:LLW:CASC-6 O9MAY05 | 20JULOS 1
5N0040500 Disp-Ship to Alaron:LLW:CASC-6 07JULOS 17AUGO5 ”
5N0040510 Disp-Process at Alaron:LLW:CASC-6 18AUGO5 |15SEPO5 H
SN0042600 Project Management:LLW 7725-2 10APRO6 |24AUGO6 a
5N0042700 Disp-DOC/Cnt Prep:LLW 7725-2 10APR0O6 |06JUNO6 “
5N0042800 Disp-Ship:LLW 7725-2 07JUNO6  |20JULO6 “
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SN0043500 Project Management:LLW SR-N 10APRO6  24AUGO06 J
5N0043600 Disp-DOC/Cnt Prep:LLW SR-N 10APRO6 | 06JUNOG H
5N0043700 Disp-Ship:LLW SR-N 07JUNOG 20JULO6 H
5N0044500 Project Management:LLW SR-R 10APRO6 |24AUGO6 a
5N0044600 Disp-DOC/Cnt Prep:LLW SR-R 10APRO6 | 06JUNOG H
5N0044700 Disp-Ship:LLW SR-R 07JUNOG 20JULO6 H
05.03.01.01.06 LLW X-744G Converter Shell Project
5N0040700 Plan/Proc:LLW:X-744G Conv Shells 010CT04 | 21JUNOS
5N0040800 Prep/Sort/Stage:LLW:X-744G Conv Shells 22JUNO5 | 30SEPO5
5N0040900 Prep/Sort/Stage:LLW:X-744G Conv Shells 030CT05 |29SEPO6 —
5N0041000 Prep/Sort/Stage:LLW:X-744G Conv Shells 030CTO05 |20JUNO6
5N0041100 Trans:LLW:X-744G Conv Shells 030CTO05 |29SEPO6
05.03.01.01.07 LLW Waste Characterization
5N0001090 Project Management:LLW:100-6 260NOV0O3 |06MAY04
5N0001100 Dev Plan:LLW:100-6 260NOV0O3 |25FEBO4
5N0001200 Sample:LLW:100-6 26FEBO4 10MARO4
5N0001300 Analyze:LLW:100-6 11MARO4 |22APR04
5N0001400 Profile:LLW:100-6 23APR0O4 O6MAY04
5N0003290 Project Management:LLW:720-27 260NOV0O3 |06MAY04
SN0003300 Dev Plan:LLW:720-27 260NOV0O3 |25FEBO4
5N0003400 Sample:LLW:720-27 26FEBO4 10MARO4
S5N0003500 Analyze:LLW:720-27 11MARO4 |22APR04
5N0003600 Profile:LLW:720-27 23APR04 O6MAY04
5N0004290 Project Management:LLW:A-102 26NOV0O3 |06MAY04
5N0004300 Dev Plan:LLW:A-102 260NOV0O3 |25FEBO4
5N0004400 Sample:LLW:A-102 26FEBO4 10MARO4
5N0004500 Analyze:LLW:A-102 11MARO4 |22APR04
5N0004600 Profile:LLW:A-102 23APR0O4 O6MAY04
5N0004990 Project Management:LLW:A-103 260NOV0O3 |06MAY04
S5N0005000 Dev Plan:LLW:A-103 260NOV0O3 |25FEBO4
5N0005100 Sample:LLW:A-103 26FEBO4 10MARO4
5N0005200 Analyze:LLW:A-103 11MARO4 |22APR04
5N0005300 Profile:LLW:A-103 23APR0O4 O6MAY04
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SN0005690 Project Management:LLW:NER-1 26NOV0O3 06MAY04
SN0005700 Dev Plan:LLW:NER-1 260NOV0O3 |25FEBO4
5N0005800 Sample:LLW:NER-1 26FEBO4 10MARO4
5N0005900 Analyze:LLW:NER-1 11MARO4 |22APR04
S5N0006000 Profile:LLW:NER-1 23APR0O4 O6MAY04
SN0006690 Project Management.LLW:NER-3 26NOV0O3 |06MAY04
S5N0006700 Dev Plan:LLW:NER-3 260NOV0O3 |25FEBO4
5N0006800 Sample:LLW:NER-3 26FEBO4 10MARO4
5N0006900 Analyze:LLW:NER-3 11MARO4 |22APR04
SN0O007000 Profile:LLW:NER-3 23APR0O4 O6MAY04
S5N0007090 Project Management:LLW:NER-7 260NOV0O3 |06MAY04
S5N0007100 Dev Plan:LLW:NER-7 260NOV0O3 |25FEBO4
SN0007200 Sample:LLW:NER-7 26FEBO4 10MARO4
SN0007300 Analyze:LLW:NER-7 11MARO4 |22APR04
S5N0007400 Profile:LLW:NER-7 23APR0O4 O6MAY04
SN00080090 Project Management.LLW:NER-8 260NOV0O3 |06MAY04
5N0008100 Dev Plan:LLW:NER-8 260NOV0O3 |25FEBO4
5N0008200 Sample:LLW:NER-8 26FEBO4 10MARO4
S5N0008300 Analyze:LLW:NER-8 11MARO4 |22APR04
5N0008400 Profile:LLW:NER-8 23APR0O4 O6MAY04
S5N0009990 Project Management:LLW:NSW-14 260NOV0O3 |06MAY04
5N0010000 Dev Plan:LLW:NSW-14 260NOV0O3 |25FEBO4
5N0010100 Sample:LLW:NSW-14 26FEBO4 10MARO4
5N0010200 Analyze:LLW:NSW-14 11MARO4 |22APR04
5N0010300 Profile:LLW:NSW-14 23APR04 O6MAY04
5N0010690 Project Management:LLW:NSW-19 26NOV0O3 |06MAY04
5N0010700 Dev Plan:LLW:NSW-19 260NOV0O3 |25FEBO4
5N0010800 Sample:LLW:NSW-19 26FEBO4 10MARO4
5N0010900 Analyze:LLW:NSW-19 11MARO4 |22APR04
5N0011000 Profile:LLW:NSW-19 23APR0O4 O6MAY04
5N0011690 Project Management:LLW:NSW-1 26NOV0O3 |06MAY04
5N0011700 Dev Plan:LLW:NSW-1 260NOV0O3 |25FEBO4
5N0011800 Sample:LLW:NSW-1 26FEBO4 10MARO4
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5N0011900 Analyze:LLW:NSW-1 11MARO4  22APR04
5N0012000 Profile:LLW:NSW-1 23APR04 O6MAY04
5N0012390 Project Management:LLW:NSWITCH-2 260NOV0O3 |06MAY04
5N0012400 Dev Plan:LLW:NSWITCH-2 260NOV03 |25FEBO4
5N0012500 Sample:LLW:NSWITCH-2 26FEBO4 10MARO4
5N0012600 Analyze:LLW:NSWITCH-2 11MARO4 |22APR04
5N0012700 Profile:LLW:NSWITCH-2 23APR04 O6MAYO04
5N0013090 Project Management:LLW:NSW-2 260NOV0O3 |06MAY04
5N0013100 Dev Plan:LLW:NSW-2 26NOV03 |25FEBO4
5N0013200 Sample:LLW:NSW-2 26FEBO4 10MARO4
S5N0013300 Analyze:LLW:NSW-2 11MARO4 |22APR04
5N0013400 Profile:LLW:NSW-2 23APR04 O6MAY04
5N0013790 Project Management:LLW:P-101 26NOV0O3 |06MAY04
5N0013800 Dev Plan:LLW:P-101 26NOV03 |25FEBO4
5N0013900 Sample:LLW:P-101 26FEBO4 10MARO4
5N0014000 Analyze:LLW:P-101 11MARO4 |22APR04
5N0014100 Profile:LLW:P-101 23APR04 O6MAYO04
5N0014790 Project Management:LLW:P-104 260NOV0O3 |06MAY04
5N0014800 Dev Plan:LLW:P-104 26NOV03 |25FEBO4
5N0014900 Sample:LLW:P-104 26FEBO4 10MARO4
S5N0015000 Analyze:LLW:P-104 11MARO4 |22APR04
5N0015100 Profile:LLW:P-104 23APR04 O6MAY04
5N0016100 Dev Plan:LLW:P-108 26NOV03 |25FEBO4
5N0016200 Sample:LLW:P-108 26FEBO4 10MARO4
5N0016300 Analyze:LLW:P-108 11MARO4 |22APR04
5N0016400 Profile:LLW:P-108 23APR04 O6MAY04
5N0016800 Dev Plan:LLW:P-109 26NOV03 |25FEBO4
5N0016900 Sample:LLW:P-109 26FEBO4 10MARO4
S5N0017000 Analyze:LLW:P-109 11MARO4 |22APR04
5N0017100 Profile:LLW:P-109 23APR04 O6MAY04
S5N0017500 Dev Plan:LLW:P-110 26NOV03 |25FEBO4
5N0017600 Sample:LLW:P-110 26FEBO4 10MARO4
S5N0017700 Analyze:LLW:P-110 11MARO4 |22APR04
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5N0017800 Profile:LLW:P-110 23APR0O4  06MAY04 | |
5N0018200 Dev Plan:LLW:P-111 29NOVO04 | 24FEBO5S :
5N0018300 Sample:LLW:P-111 25FEBO5 | 10MARO5
5N0018400 Analyze:LLW:P-111 11MARO5 | 22APRO5 ]
5N0018500 Profile:LLW:P-111 25APR0O5  |06MAY05 |
5N0018600 Dev Plan:LLW:P-113 29NOVO04 | 24FEBO5S :
5N0018700 Sample:LLW:P-113 25FEBO5 | 10MARO5
5N0018800 Analyze:LLW:P-113 11MARO5 | 22APRO5 ]
5N0018900 Profile:LLW:P-113 25APRO5 | 06MAYO05 |
5N0019900 Dev Plan:LLW:P-550 29NOVO04 | 24FEBO5S :
5N0020000 Sample:LLW:P-550 25FEBO5 | 10MAROS
5N0020100 Analyze:LLW:P-550 11MARO5 | 22APRO5 ]
5N0020200 Profile:LLW:P-550 25APRO5 | 06MAYO05 |
5N0020600 Dev Plan:LLW:P-999 29NOVO04 | 24FEBO5S :
5N0020700 Sample:LLW:P-999 25FEBO5 | 10MAROS
5N0020800 Analyze:LLW:P-999 11MARO5 | 22APRO5 ]
5N0020900 Profile:LLW:P-999 25APRO5 | 06MAYO05 |
5N0021600 Dev Plan:LLW:RD-102 26NOVO3 | 25FEB04  |*
5N0021700 Sample:LLW:RD-102 26FEB04 | 10MARO4
5N0021800 Analyze:LLW:RD-102 11MARO4 | 22APRO4 | !
5N0021900 Profile:LLW:RD-102 23APRO4 |06MAY04 | |
5N0022300 Dev Plan:LLW:RD-103 26NOVO3 | 25FEB04  |*
5N0022400 Sample:LLW:RD-103 26FEB04 | 10MARO4
5N0022500 Analyze:LLW:RD-103 11MARO4 | 22APRO4 | !
5N0022600 Profile:LLW:RD-103 23APRO4 |06MAY04 | |
5N0023000 Dev Plan:LLW:RD-104 26NOVO3 | 25FEB04  |*
5N0023100 Sample:LLW:RD-104 26FEB04 | 10MARO4
5N0023200 Analyze:LLW:RD-104 11MARO4 | 22APRO4 | !
5N0023300 Profile:LLW:RD-104 23APRO4 |06MAY04 | |
5N0025500 Dev Plan:LLW:RD-112 29NOVO04 | 24FEBO5S :
5N0025600 Sample:LLW:RD-112 25FEBO5 | 10MARO5
5N0025700 Analyze:LLW:RD-112 11MARO5 | 22APRO5 ]
5N0025800 Profile:LLW:RD-112 25APR0O5  |06MAY05 |
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5N0026200 Dev Plan:LLW:RD-111 29NOV04  24FEBO5 i
5N0026300 Sample:LLW:RD-111 25FEBO5 | 10MAROS
5N0026400 Analyze:LLW:RD-111 11MARO5 | 22APR05 J
5N0026500 Profile:LLW:RD-111 25APR0O5  |06MAY05 |
5N0026900 Dev Plan:LLW:RD-114 26NOV03 | 25FEB04
5N0027000 Sample:LLW:RD-114 26FEB04 | 10MARO4
5N0027100 Analyze:LLW:RD-114 11MARO4 | 22APR04
5N0027200 Profile:LLW:RD-114 23APR04 | 06MAY04
5N0027600 Dev Plan:LLW:RD-116 29NOV04 | 24FEBO5 i
5N0027700 Sample:LLW:RD-116 25FEBO5 | 10MAROS
5N0027800 Analyze:LLW:RD-116 11MARO5 | 22APR05 J
5N0027900 Profile:LLW:RD-116 25APR0O5  |06MAY05 |
5N0028300 Dev Plan:LLW:RD-117 29NOV04 | 24FEBO5 i
5N0028400 Sample:LLW:RD-117 25FEBO5 | 10MAROS
5N0028500 Analyze:LLW:RD-117 11MARO5 | 22APR05 J
5N0028600 Profile:LLW:RD-117 25APR0O5  |06MAY05 |
5N0028990 Project Management:LLW:RD-119 260NOV0O3 |06MAY04
5N0029000 Dev Plan:LLW:RD-119 26NOV03 | 25FEB04
5N0029100 Sample:LLW:RD-119 26FEB04 | 10MARO4
5N0029200 Analyze:LLW:RD-119 11MARO4 | 22APR04
5N0029300 Profile:LLW:RD-119 23APR04 | 06MAY04
5N0030000 Dev Plan:LLW:RD-600 29NOV04 | 24FEBO5 :
5N0030100 Sample:LLW:RD-600 25FEBO5 | 10MAROS
5N0030200 Analyze:LLW:RD-600 11MARO5 | 22APR05 J
5N0030300 Profile:LLW:RD-600 25APRO5 | 06MAYO05 |
5N0030700 Dev Plan:LLW:RD-700 29NOV04 | 24FEBO5 :
5N0030800 Sample:LLW:RD-700 25FEBO5 | 10MAROS
5N0030900 Analyze:LLW:RD-700 11MARO5 | 22APR05 J
5N0031000 Profile:LLW:RD-700 25APRO5 | 06MAYO05 |
5N0031400 Dev Plan:LLW:RD-710 29NOV04 | 24FEBO5 :
5N0031500 Sample:LLW:RD-710 25FEBO5 | 10MAROS
5N0031600 Analyze:LLW:RD-710 11MARO5 | 22APR05 J
5N0031700 Profile:LLW:RD-710 25APR0O5  |06MAY05 |
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5N0032400 Dev Plan:LLW:RD-801 29NOV05 24FEBOG6 l
5N0032500 Sample:LLW:RD-801 27/FEBOG 10MAROG |
5N0032600 Analyze:LLW:RD-801 13MARO6 |24APRO06 |
5N0032700 Profile:LLW:RD-801 25APR06 O8MAYO06 |
5N0033100 Dev Plan:LLW:RD-900 29NOV04 | 24FEBOS i
5N0033200 Sample:LLW:RD-900 25FEBO5 10MAROS
S5N0033300 Analyze:LLW:RD-900 11MARO5 |22APRO05 |
5N0033400 Profile:LLW:RD-900 25APR05 O6MAYO05 |
S5N0033800 Dev Plan:LLW:RD-901 29NOV04 | 24FEBOS i
SN0033900 Sample:LLW:RD-901 25FEBO5 10MARO5
5N0034000 Analyze:LLW:RD-901 11MARO5 |22APR05 |
5N0034100 Profile:LLW:RD-901 25APR05 O6MAYO05 |
5N0034500 Dev Plan:LLW:SB-114 26NOV03 |25FEBO4
5N0034600 Sample:LLW:SB-114 26FEBO4 10MARO4
5N0034700 Analyze:LLW:SB-114 11MARO4 |22APR04
5N0034800 Profile:LLW:SB-114 23APR04 O6MAY04
SN0035500 Dev Plan:LLW:SW-13 29NOV05 |24FEBOG6 1
SN0035600 Sample:LLW:SW-13 27/FEBOG 10MAROG |
S5N0035700 Analyze:LLW:SW-13 13MARO6 |24APRO06 |
S5N0035800 Profile:LLW:SW-13 25APR06 O8MAYO06 |
5N0036190 Project Management:LLW:SW-1 260NOV0O3 |06MAY04
5N0036200 Dev Plan:LLW:SW-1 260NOV03 |25FEBO4
S5N0036300 Sample:LLW:SW-1 26FEBO4 10MARO4
5N0036400 Analyze:LLW:SW-1 11MARO4 |22APR04
S5N0036500 Profile:LLW:SW-1 23APR04 O6MAYO04
5N0036890 Project Management:LLW:SW-11 26NOV0O3 |06MAY04
S5N0036900 Dev Plan:LLW:SW-11 26NOV03 |25FEBO4
S5N0037000 Sample:LLW:SW-11 26FEBO4 10MARO4
5N0037100 Analyze:LLW:SW-11 11MARO4 |22APR04
S5N0037200 Profile:LLW:SW-11 23APR04 O6MAY04
SN0037890 Project Management:LLW:SW-2 26NOV0O3 |06MAY04
S5N0037900 Dev Plan:LLW:SW-2 26NOV03 |25FEBO4
SN0038000 Sample:LLW:SW-2 26FEBO4 10MARO4
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5N0038100 Analyze:LLW:SW-2 11MARO4  22APR04
5N0038200 Profile:LLW:SW-2 23APR04 |06MAY04
S5N0039990 Project Management:LLW:CASC-6 260NOV0O3 |06MAY04
5N0040000 Dev Plan:LLW:CASC-6 260NOV0O3 |25FEBO4
5N0040100 Sample:LLW:CASC-6 26FEBO4 10MARO4
5N0040200 Analyze:LLW:CASC-6 11MARO4 |22APR04
5N0040300 Profile:LLW:CASC-6 23APR04 |06MAY04
5N0042100 Project Management:LLW 7725-2 280CT0S5 |07APROG6 -
5N0042200 Dev Plan:LLW 7725-2 280CT0S |27JANOG i
5N0042300 Sample:LLW 7725-2 30JANOG 10FEBOG H
5N0042400 Analyze:LLW 7725-2 13FEBOG 24MAROG |
5N0042500 Profile:LLW 7725-2 2/MARO6 | 07APROG6 |
SN0043000 Project Management:LLW SR-N 280CT05 |07APROG6 -
5N0043100 Dev Plan:LLW SR-N 280CT0S |27JANOG i
5N0043200 Sample:LLW SR-N 30JANO6 |10FEBO6 |
5N0043300 Analyze:LLW SR-N 13FEBOG 24MAROG |
5N0043400 Profile:LLW SR-N 2/MARO6 | 07APROG6 |
5N0044000 Project Management:LLW SR-R 280CT05 | 07APROG6 -
5N0044100 Dev Plan:LLW SR-R 280CT0S |27JANOG i
5N0044200 Sample:LLW SR-R 30JANOG 10FEBOG H
5N0044300 Analyze:LLW SR-R 13FEBOG 24MAROG |
5N0044400 Profile:LLW SR-R 2/MARO6 | 07APROG6 |
05.03.01.01.10 LLW PRIME CONTRACT
5N0001700 Disposal:LLW:100-6 23MAY05 |06JULOS H
5N0002000 Disposal:LLW:700-1 11MARO4 |22APR04
5N0002300 Disposal:E-Care LLW:705-1 11MARO4 |22APR04
5N0002600 Disposal:E-Care LLW:705-11 25MAR0O4 | O6MAY04
5N0002900 Disposal:E-Care LLW:705-2 25MAR0O4 | O6MAY04
5N0003200 Disposal:E-Care LLW:705-4 12FEBO4 24MAR0O4
5N0003900 Disposal:E-Care LLW:720-27 04AUGO05 |15SEPO5 H
5N0004200 Disposal:E-Care LLW:A-101 30DECO3 |11FEBO4
5N0004900 Disposal:LLW:A-102 21JULOS 17AUGO05 H
5N0005600 Disposal:E-Care LLW:A-103 21JULOS 17AUGO5 ”
Start Date 010CTO02 Early Bar WMT3 Sheet 14 of 16
Finish Date 29SEPO6 _ Progress Bar
Data Date 010CTO02 PORTS FYO3 LCB
Run Date 08JANO4 16:30| N Critical Activity LOW LEVEL WASTE

© Primavera Systems, Inc.

CHARACTERIZE, TREAT & DISPOSE




Activity Activity Early Early
D Description Start Finish FY06 | FY08| FY10| FY12 [FY14 | FY16| FY18|FY20 | FY22 [ FY24 | FY26 | FY28 | FY30| FY32

5N0006600 Disposal:E-Care LLW:NER-2 12FEBO4 24MAR0O4
5N0007700 Disposal:E-Care LLW:NER-3 01SEPO5 | 29SEPO5 |
5N0009000 Disposal:E-Care LLW:NER-8 21JULOS 17AUGO5 ”
5N0009300 Disposal:E-Care LLW:NR-M 12DEC03 |13JANO4
5N0009600 Disposal:E-Care LLW:NR-P 12DEC03 |13JANO4
5N0009900 Disposal:E-Care LLW:NR-S 14JANO4 11FEBO4
5N0010600 Disposal:LLW:NSW-14 21JULOS 17AUGO05 |
5N0011300 Disposal:LLW:NSW-19 21JULOS 17AUGO05 |
5N0013700 Disposal:E-Care LLW:NSW-2 18AUGO05 |15SEPO5 |
5N0014400 Disposal:E-CareLLW:P-101 18AUGO5 |15SEPO5 |
5N0015400 Disposal:LLW:P-104 21JULOS 17AUGO05 |
5N0015700 Disposal:LLW:P-105 11FEBO5S 10MAROS |
5N0017400 Disposal:LLW:P-109 21JULOS 17AUGO05 H
5N0018100 Disposal:LLW:P-110 21JULOS 17AUGO05 H
5N0019200 Disposal:LLW:P-111 21JULO6 17AUGO06 |
5N0019500 Disposal:LLW:P-113 21JULO6 17AUGO06 |
5N0019800 Disposal:E-Care LLW:P-450 14JANO4 11FEBO4
5N0020500 Disposal:LLW:P-550 21JULO6 17AUGO06 |
5N0021200 Disposal:LLW:P-999 21JULO6 17AUGO06 |
5N0021500 Disposal:E-Care LLW:RD-101- 842 CNTS (6,189 ft3) |19MAY03 | 30SEPO3
5N0021505 Disposal:E-Care LLW:RD-101-439 CNTS (59,904 ft3) |22JULO3 30SEPO3
5N0021510 Disposal:E-Care LLW:N-RW-145 CNTS (1,060 ft3) 26AUG03 | 30SEPO3
5N0022200 Disposal:LLW:RD-102 09MAY0S5 |03NOVO05
5N0022900 Disposal:LLW:RD-103 21JULOS 17AUGO05 H
5N0023900 Disposal:E-Care LLW:RD-105 14JANO4 11FEBO4
5N0024200 Disposal:E-Care LLW:RD-106 14JANO4 11FEBO4
5N0024500 Disposal:E-Care LLW:RD-107 14JANO4 11FEBO4
5N0024800 Disposal:LLW:RD-108 13FEBOG 10MAROG |
5N0025100 Disposal:E-Care LLW:RD-109 14JANO4 11FEBO4
5N0025400 Disposal:LLW:RD-110 11FEBO5S 10MAROS |
5N0026100 Disposal:LLW:RD-112 21JULO6 17AUGO06 |
5N0026800 Disposal:LLW:RD-111 21JULO6 17AUGO06 |
5N0027500 Disposal:LLW:RD-114 21JULOS 17AUGO05 H
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5N0028200 Disposal:LLW:RD-116 21JUL06  17AUGO6 |
5N0028900 Disposal:LLW:RD-117 21JUL06 | 17AUGO6 |
5N0029900 Disposal:E-Care LLW:RD-450 14JANO4 | 11FEBO4
5N0030600 Disposal:LLW:RD-600 21JUL06 | 17AUGO6 |
5N0032300 Disposal:LLW:RD-800 14DEC05 | 13JANO6 |
5N0033000 Disposal:LLW:RD-801 21JUL06 | 17AUGO6
5N0033700 Disposal:LLW:RD-900 21JUL06 | 17AUGO6
5N0034400 Disposal:LLW:RD-901 21JUL06 | 17AUGO6
5N0035100 Disposal:LLW:RD-999 13FEBO6 10MARO6 |
5N0035400 Disposal:LLW:SB-114 21JULO5 | 17AUGO5 |
5N0036100 Disposal:LLW:SW-13 21JUL06 | 17AUGO6 |
5N0037800 Disposal:LLW:SW-14A 11FEBO5  10MARO5 |
5N0038500 Disposal:E-Care LLW:SW-2 21JULO5 17AUGO5 ”
5N0039200 Disposal:E-Care LLW:SW-3 14JANO4 11FEBO4
5N0039800 Disposal:LLW:SW-99 11FEBO5 | 10MAROS |
5N0040600 Disposal:E-Care LLW:CASC-6 25AUGO05 | 29SEPOS |
5N0041200 Disp:LLW:X-744G Conv Shells 030CT05 | 29SEP06
5N0042900 Disposal:LLW 7725-2 14JUL06 | 24AUGO06
5N0043800 Disposal:LLW SR-N 14JUL06 | 24AUGO06
5N0044800 Disposal:LLW SR-R 14JUL06 | 24AUGO06
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